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REPLAN     04/23/013-56

06

FD06 EZ ACTIVITIES
TEPC (STATUS CHECK)
 (ORB OPS, CREW SYS)
OCAC FILTER INSPECT
PGSC REBOOT

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

REPLANNEDSTS-100 (FD   )
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12:00

13:00

14:00

15:00

16:00

MET

Day 004

CDR

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

EVA PREP COMM CK

PLT

A8L  PORT RMS HTR (two) - AUTO

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS5/IV2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

SLEEP

~

ISS

SLEEP

~

POST SLEEP

DAILY PLANNING CONFERENCE

MPLM SETUP FOR TRANSFER
 (TRANSFER LIST, FD6)

EVA PREP COMM CK

MCC

DAILY PLANNING CONFERENCE

VERIFY ISS COMM CONFIG 3C

NOTES

3-56

06

FD06 EZ ACTIVITIES
TEPC (STATUS CHECK)
 (ORB OPS, CREW SYS)
OCAC FILTER INSPECT
PGSC REBOOT

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

REPLANNEDSTS-100 (FD   )
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12:00

13:00

14:00

15:00

16:00

MET

Day 004

CDR

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

EVA PREP COMM CK

PLT

A8L  PORT RMS HTR (two) - AUTO

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS5/IV2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

SLEEP

~

ISS

SLEEP

~

POST SLEEP

DAILY PLANNING CONFERENCE

MPLM SETUP FOR TRANSFER
 (TRANSFER LIST, FD6)

EVA PREP COMM CK

MCC

DAILY PLANNING CONFERENCE

VERIFY ISS COMM CONFIG 3C

NOTES
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06

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

REPLANNEDSTS-100 (FD   )
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12:00

13:00

14:00

15:00

16:00

MET

Day 004

MS1/EV1

SLEEP

~

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 066

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS2/IV1

SALIVA COLLECTION
 (ORB OPS, DSO 493)

SLEEP

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

AIRLOCK SWEEP
Check airlock for foreign debris

EVA PREP (SUPPORT)
 (EVA, EVA PREP)

~

MS3/EV2

SLEEP

~

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 066

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

NOTES

3-57
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HADFIELD GUIDONIPARAZYNSKIPHILLIPS

REPLANNEDSTS-100 (FD   )
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12:00

13:00

14:00

15:00

16:00

MET

Day 004

MS1/EV1

SLEEP

~

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 066

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS2/IV1

SALIVA COLLECTION
 (ORB OPS, DSO 493)

SLEEP

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

AIRLOCK SWEEP
Check airlock for foreign debris

EVA PREP (SUPPORT)
 (EVA, EVA PREP)

~

MS3/EV2

SLEEP

~

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 066

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

NOTES
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REPLAN     04/23/013-58

06

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

EVA PET 00:00 
AT MET 04/18:20

A13(B13)
DAP:FREE
ISS:LVLH

 UPLINK
   β only 
  0+Box
 30<AZ<115
 55<EL<85
 -5<AZ<55
-60<EL<75
-45<AZ<0
 10<EL<40

♦

EARLY
H/O

6.434 SSRMS PWRDWN TO OFF
BOTH STRINGS (ROBOTICS, NOM)
6.435 SSRMS OPERATING BASE
CHANGE (ROBOTICS, NOMINAL)

REPLANNED

♦
EARLY
H/O

10.2 PSI MAINTENANCE 
 (EVA, 10.2 PSI CABIN)
 Perform Step 3 only (N2)
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17:00

18:00

19:00
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MET

Day 004

CDR

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)Pg.1-8
 Steps 1-4 only
PCS 1(2) CONFIG
 (ORB OPS, ECLS)Pg.5-19
 Config to PCS 1

Prior to A/L depress complete,
 Load DAP A13,B13

EVA 2 INHIBIT PAD
 (EVA, FS TIMELINES)

EXERCISE

FILTER CLEANING
 (IFM, SCHED MAINT)
 Inspect filters and 
 clean as necessary

√WCS hose block filter

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

~

PLT

EVA 2 SETUP
 (EVA, FS TIMELINES)
 Ref: MSG 058

EXERCISE

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

RMS PWRUP
 (PDRS, RMS PWRUP)

MS5/IV2

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #9
 Fill used CWC xfer'd from ISS,
 Ref: MSG 054, Item 1
 Add: Silver Biocide only
 Samples not required
 Expected fill duration: ~60min

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode and S/N to MCC

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 14 ~

ISS

MPLM SETUP FOR TRANSFER
 (TRANSFER LIST, FD6)
RSP F1 RESUPPLY XFER & 
FENCE COLLAPSE
 (TRANSFER LIST, FD6)

RSP F3 RESUPPLY XFER & 
FENCE COLLAPSE
 (TRANSFER LIST, FD6)

ON MCC GO:
LAB PP RECONFIG FOR PDGF
UMBILICAL J400 CONNECT
 (ASSY OPS, ASSY)
 Steps 3-4

MCC

8.260 MSS POWERDOWN
 (GROUND, ROBOTICS)
 Steps 1-2

LAB PP RECONFIG FOR PDGF
UMBILICAL J400 CONNECT
 (ASSY OPS, ASSY)
 Steps 1-2

NOTES

3-58

06

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

EVA PET 00:00 
AT MET 04/18:20

A13(B13)
DAP:FREE
ISS:LVLH

 UPLINK
   β only 
  0+Box
 30<AZ<115
 55<EL<85
 -5<AZ<55
-60<EL<75
-45<AZ<0
 10<EL<40

♦

EARLY
H/O

6.434 SSRMS PWRDWN TO OFF
BOTH STRINGS (ROBOTICS, NOM)
6.435 SSRMS OPERATING BASE
CHANGE (ROBOTICS, NOMINAL)

REPLANNED

♦
EARLY
H/O

10.2 PSI MAINTENANCE 
 (EVA, 10.2 PSI CABIN)
 Perform Step 3 only (N2)
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MET

Day 004

CDR

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)Pg.1-8
 Steps 1-4 only
PCS 1(2) CONFIG
 (ORB OPS, ECLS)Pg.5-19
 Config to PCS 1

Prior to A/L depress complete,
 Load DAP A13,B13

EVA 2 INHIBIT PAD
 (EVA, FS TIMELINES)

EXERCISE

FILTER CLEANING
 (IFM, SCHED MAINT)
 Inspect filters and 
 clean as necessary

√WCS hose block filter

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

~

PLT

EVA 2 SETUP
 (EVA, FS TIMELINES)
 Ref: MSG 058

EXERCISE

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

RMS PWRUP
 (PDRS, RMS PWRUP)

MS5/IV2

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #9
 Fill used CWC xfer'd from ISS,
 Ref: MSG 054, Item 1
 Add: Silver Biocide only
 Samples not required
 Expected fill duration: ~60min

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode and S/N to MCC

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 14 ~

ISS

MPLM SETUP FOR TRANSFER
 (TRANSFER LIST, FD6)
RSP F1 RESUPPLY XFER & 
FENCE COLLAPSE
 (TRANSFER LIST, FD6)

RSP F3 RESUPPLY XFER & 
FENCE COLLAPSE
 (TRANSFER LIST, FD6)

ON MCC GO:
LAB PP RECONFIG FOR PDGF
UMBILICAL J400 CONNECT
 (ASSY OPS, ASSY)
 Steps 3-4

MCC

8.260 MSS POWERDOWN
 (GROUND, ROBOTICS)
 Steps 1-2

LAB PP RECONFIG FOR PDGF
UMBILICAL J400 CONNECT
 (ASSY OPS, ASSY)
 Steps 1-2

NOTES
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06

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

EVA PET 00:00 
AT MET 04/18:20

REPLANNEDSTS-100 (FD   )

W E

T
D
R
S

~

~

D
O
R
B

2

3

4

O
R
B

7
4

7
5

7
6

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

I
S
S
 
A
T
T~

~

B
i
a
s
 
+
Z
L
V
 
+
X
V
V
 
T
E
A

     

16:00
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MET

Day 004

MS1/EV1

DEPRESS/POST DEPRESS
 (CUE CARD, EVA 2 DEPRS/REPRS)
 Ref: MSG 007
EVA 2 EGRESS
 (EVA, FS TIMELINES)
EVA 2 SETUP
 (EVA, FS TIMELINES)
 Ref: MSG 058

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)
STBD ECOMM ANTENNA REMOVAL
 (EVA, FS TIMELINES)

~

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 066

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

MS2/IV1

EVA 2 SETUP
 (EVA, FS TIMELINES)
 Ref: MSG 058

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

EVA PREP (SUPPORT)
 (EVA, EVA PREP)

~

MS3/EV2

DEPRESS/POST DEPRESS
 (CUE CARD, EVA 2 DEPRS/REPRS)
 Ref: MSG 007
EVA 2 EGRESS
 (EVA, FS TIMELINES)
EVA 2 SETUP
 (EVA, FS TIMELINES)
 Ref: MSG 058

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 066

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

MS4

EVA 2 SETUP
 (EVA, FS TIMELINES)
 Ref: MSG 058

EXERCISE

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

OSVS PWRUP (PDRS, OSVS OPS)

NOTES

3-59

06

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

EVA PET 00:00 
AT MET 04/18:20

REPLANNEDSTS-100 (FD   )
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16:00

17:00

18:00

19:00

20:00

MET

Day 004

MS1/EV1

DEPRESS/POST DEPRESS
 (CUE CARD, EVA 2 DEPRS/REPRS)
 Ref: MSG 007
EVA 2 EGRESS
 (EVA, FS TIMELINES)
EVA 2 SETUP
 (EVA, FS TIMELINES)
 Ref: MSG 058

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)
STBD ECOMM ANTENNA REMOVAL
 (EVA, FS TIMELINES)

~

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 066

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

MS2/IV1

EVA 2 SETUP
 (EVA, FS TIMELINES)
 Ref: MSG 058

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

EVA PREP (SUPPORT)
 (EVA, EVA PREP)

~

MS3/EV2

DEPRESS/POST DEPRESS
 (CUE CARD, EVA 2 DEPRS/REPRS)
 Ref: MSG 007
EVA 2 EGRESS
 (EVA, FS TIMELINES)
EVA 2 SETUP
 (EVA, FS TIMELINES)
 Ref: MSG 058

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 066

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

MS4

EVA 2 SETUP
 (EVA, FS TIMELINES)
 Ref: MSG 058

EXERCISE

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

OSVS PWRUP (PDRS, OSVS OPS)

NOTES



04/24/01  01:15:35

REPLAN     04/23/013-60

06

ROMINGER ASHBY LONCHAKOV

A13(B13)
DAP:FREE
ISS:LVLH

RESUME EVA SUPPORT AFTER 
SLP UNINSTALL VIEW COMPLETE

♦
EARLY
H/O

♦
EARLY
H/O

REPLANNED

ON STS CREW GO:
DEMATE SLP FROM LCA
 (ASSY OPS, ASSY)
2.202 SLP UNINSTALL FROM
LAB CRADLE ASSEMBLY
 (ROBOTICS, 6A)

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #10
 Fill used CWC xfer'd from ISS
 Ref: MSG 054, Item 1
 Add: Silver Biocide only
 Samples required
 Expected fill duration: ~60min

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode and S/N to MCC

ML86B:A  cb MNB SPLY H2O TKB INLET - cl
            MNC SPLY H2O XOVR VLV - cl
R11L        SPLY H2O TKA OUTLET - CL (tb-CL)
                     TKB INLET - OP (tb-OP)
                     XOVR VLV - OP (tb-OP)
ON MCC CALL:
L1          FLASH EVAP CNTLR PRI B - OFF
                                 A - ON

A
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23:00

00:00

MET

Day 004

CDR

MIDDAY LIOH CHGOUT (CUE CARD)
P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

RECONFIGURE SUPPLY WATER SYS
 See Block A

~

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

~

PLT

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

SLP UNINSTALL VIEWING
 (PDRS, SRMS SURVEY OPS)

ON ISS CREW GO:
DCSU TRANSFER
 (EVA, FS TIMELINES)

MS5/IV2

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 14

~

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 15

ISS

LAB PP RECONFIG FOR PDGF
UMBILICAL J400 CONNECT
 (ASSY OPS, ASSY)
 Steps 5-12

LAB PP RECONFIG FOR PDGF
UMBILICAL J400 CONNECT
 (ASSY OPS, ASSY)
 Steps 13-17

2.203 SLP MNVR TO OVERNIGHT
PARK POSITION
 (ROBOTICS, 6A)

ESP POWER SAFING FOR EVA
 (ASSY OPS, ASSY)Steps 1-2
6.617 MSS VIDEO DEROUTING
 (ROBOTICS, NOMINAL)

ESP POWER SAFING FOR EVA
 (ASSY OPS, ASSY)Steps 3-4
RACK TRANSFER MPLM TO ISS
 (ASSY OPS, ASSY) 
 EXPRESS #1

~

MCC

8.250 MSS POWERUP
 (GROUND, ROBOTICS)
 Steps 3-4

NOTES

3-60

06

ROMINGER ASHBY LONCHAKOV

A13(B13)
DAP:FREE
ISS:LVLH

RESUME EVA SUPPORT AFTER 
SLP UNINSTALL VIEW COMPLETE

♦
EARLY
H/O

♦
EARLY
H/O

REPLANNED

ON STS CREW GO:
DEMATE SLP FROM LCA
 (ASSY OPS, ASSY)
2.202 SLP UNINSTALL FROM
LAB CRADLE ASSEMBLY
 (ROBOTICS, 6A)

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #10
 Fill used CWC xfer'd from ISS
 Ref: MSG 054, Item 1
 Add: Silver Biocide only
 Samples required
 Expected fill duration: ~60min

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode and S/N to MCC

ML86B:A  cb MNB SPLY H2O TKB INLET - cl
            MNC SPLY H2O XOVR VLV - cl
R11L        SPLY H2O TKA OUTLET - CL (tb-CL)
                     TKB INLET - OP (tb-OP)
                     XOVR VLV - OP (tb-OP)
ON MCC CALL:
L1          FLASH EVAP CNTLR PRI B - OFF
                                 A - ON

A
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00:00

MET

Day 004

CDR

MIDDAY LIOH CHGOUT (CUE CARD)
P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

RECONFIGURE SUPPLY WATER SYS
 See Block A

~

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

~

PLT

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

SLP UNINSTALL VIEWING
 (PDRS, SRMS SURVEY OPS)

ON ISS CREW GO:
DCSU TRANSFER
 (EVA, FS TIMELINES)

MS5/IV2

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 14

~

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 15

ISS

LAB PP RECONFIG FOR PDGF
UMBILICAL J400 CONNECT
 (ASSY OPS, ASSY)
 Steps 5-12

LAB PP RECONFIG FOR PDGF
UMBILICAL J400 CONNECT
 (ASSY OPS, ASSY)
 Steps 13-17

2.203 SLP MNVR TO OVERNIGHT
PARK POSITION
 (ROBOTICS, 6A)

ESP POWER SAFING FOR EVA
 (ASSY OPS, ASSY)Steps 1-2
6.617 MSS VIDEO DEROUTING
 (ROBOTICS, NOMINAL)

ESP POWER SAFING FOR EVA
 (ASSY OPS, ASSY)Steps 3-4
RACK TRANSFER MPLM TO ISS
 (ASSY OPS, ASSY) 
 EXPRESS #1

~

MCC

8.250 MSS POWERUP
 (GROUND, ROBOTICS)
 Steps 3-4

NOTES
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RESUME EVA SUPPORT AFTER 
SLP UNINSTALL VIEW COMPLETE

REPLANNEDSTS-100 (FD   )

W E

T
D
R
S

~

D
O
R
B

5

6

7

O
R
B

7
7

7
8

7
9

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

I
S
S
 
A
T
T~

~

B
i
a
s
 
+
Z
L
V
 
+
X
V
V
 
T
E
A

     

20:00

21:00

22:00

23:00

00:00

MET

Day 004

MS1/EV1

ON ISS CREW GO:
DCSU TRANSFER
 (EVA, FS TIMELINES)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

FSEGF CABLE DISCONNECT
 (EVA, FS TIMELINES)

HARDWARE STOW
 (EVA, FS TIMELINES)

STBD ECOMM ANTENNA REMOVAL
 (EVA, FS TIMELINES)

~

MS2/IV1

ON ISS CREW GO:
DCSU TRANSFER
 (EVA, FS TIMELINES)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

FSEGF CABLE DISCONNECT
 (EVA, FS TIMELINES)

HARDWARE STOW
 (EVA, FS TIMELINES)

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

MS3/EV2

ON ISS CREW GO:
DCSU TRANSFER
 (EVA, FS TIMELINES)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

FSEGF CABLE DISCONNECT
 (EVA, FS TIMELINES)

HARDWARE STOW
 (EVA, FS TIMELINES)

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

VSC REMOVAL
 (EVA, FS TIMELINES)
 Ref: MSG 030
 Ref: MSG 053
 Ref: MSG 058

MS4

ON ISS CREW GO:
DCSU TRANSFER
 (EVA, FS TIMELINES)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

SLP UNINSTALL VIEWING
 (PDRS, SRMS SURVEY OPS)

NOTES
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HADFIELD GUIDONIPARAZYNSKIPHILLIPS

RESUME EVA SUPPORT AFTER 
SLP UNINSTALL VIEW COMPLETE

REPLANNEDSTS-100 (FD   )
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21:00

22:00

23:00

00:00

MET

Day 004

MS1/EV1

ON ISS CREW GO:
DCSU TRANSFER
 (EVA, FS TIMELINES)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

FSEGF CABLE DISCONNECT
 (EVA, FS TIMELINES)

HARDWARE STOW
 (EVA, FS TIMELINES)

STBD ECOMM ANTENNA REMOVAL
 (EVA, FS TIMELINES)

~

MS2/IV1

ON ISS CREW GO:
DCSU TRANSFER
 (EVA, FS TIMELINES)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

FSEGF CABLE DISCONNECT
 (EVA, FS TIMELINES)

HARDWARE STOW
 (EVA, FS TIMELINES)

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

MS3/EV2

ON ISS CREW GO:
DCSU TRANSFER
 (EVA, FS TIMELINES)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

FSEGF CABLE DISCONNECT
 (EVA, FS TIMELINES)

HARDWARE STOW
 (EVA, FS TIMELINES)

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

VSC REMOVAL
 (EVA, FS TIMELINES)
 Ref: MSG 030
 Ref: MSG 053
 Ref: MSG 058

MS4

ON ISS CREW GO:
DCSU TRANSFER
 (EVA, FS TIMELINES)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

ON ISS CREW GO:
J400 PANEL RECONFIG
 (EVA, FS TIMELINES)

~

SLP UNINSTALL VIEWING
 (PDRS, SRMS SURVEY OPS)

NOTES
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ROMINGER ASHBY LONCHAKOV

A13(B13)
DAP:FREE
ISS:LVLH

A12(B12)

DAP:FREE
ISS:LVLH

 UPLINK
   β only 
 21+Box
 30<AZ<115
 55<EL<85
 -5<AZ<55
-60<EL<75
-45<AZ<0
 10<EL<40

♦
EARLY
H/O

♦ EARLY
H/O

♦
EARLY
H/O

REPLANNED

ISS & MCC-H TO EV VOICE CHK

Give ground a mark when
cycles are taking place:

SM 94 PDRS CONTROL
Item 3 +5 EXEC

   Pause 10 seconds

Item 3 +0 EXEC

A

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

STS-100 (FD   )
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00:00

01:00

02:00

03:00

04:00

MET

Day 005

CDR

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
 Perform steps 7 & 8 only

MO10W 14.7 CAB REG INLET SYS 1 vlv-OP

When A/L repress complete,
 Load DAP A12,B12

ISS INTERIM INGRESS
 (JOINT OPS, INGRESS)

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MO10W  14.7 CAB REG INLET SYS 1,2(two) vlv - CL

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

BAG ECOMM HARDWARE

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

RMS PWRDN (PDRS, RMS PWRDN)
 Do not stow MPM's
 Perform Block A after Step 1
 Ref: MSG 054, Item 4

MS5/IV2

ISS INTERIM INGRESS
 (JOINT OPS, INGRESS)

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

JOINT MEAL

~

P/TV21 ISS INTERNAL OPS
 (PHOTO/TV, SCENES)
 Setup for Ingress & Xfer

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ISS

RACK TRANSFER MPLM TO ISS
 (ASSY OPS, ASSY) 
 EXPRESS #1

~

EXPRESS-1 RACK UMB MATE
 (SODF:S&M, NOM)

RACK TRANSFER MPLM TO ISS
 (ASSY OPS, ASSY) 
 EXPRESS #2

ISS INTERIM INGRESS
 (JOINT OPS, INGRESS)

TRANSFER TAGUP 
Coordinate with transfer
counterpart 
    

DAILY ACTIVITY REPORT

JOINT MEAL

~

MCC

VERIFY ISS COMM CONFIG 5A

VERIFY ISS COMM CONFIG 2A

DAILY ACTIVITY REPORT

6.123 BACKUP RWS CUP
(LAB) DESIGNATION
 (ROBOTICS, NOM)
8.270 MSS CHECKPOINT RESET
 (ROBOTICS, NOM)

NOTES

PMC
OCA

3-62

06

ROMINGER ASHBY LONCHAKOV

A13(B13)
DAP:FREE
ISS:LVLH

A12(B12)

DAP:FREE
ISS:LVLH

 UPLINK
   β only 
 21+Box
 30<AZ<115
 55<EL<85
 -5<AZ<55
-60<EL<75
-45<AZ<0
 10<EL<40

♦
EARLY
H/O

♦ EARLY
H/O

♦
EARLY
H/O

REPLANNED

ISS & MCC-H TO EV VOICE CHK

Give ground a mark when
cycles are taking place:

SM 94 PDRS CONTROL
Item 3 +5 EXEC

   Pause 10 seconds

Item 3 +0 EXEC

A

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04
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00:00

01:00

02:00

03:00

04:00

MET

Day 005

CDR

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
 Perform steps 7 & 8 only

MO10W 14.7 CAB REG INLET SYS 1 vlv-OP

When A/L repress complete,
 Load DAP A12,B12

ISS INTERIM INGRESS
 (JOINT OPS, INGRESS)

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MO10W  14.7 CAB REG INLET SYS 1,2(two) vlv - CL

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

BAG ECOMM HARDWARE

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

RMS PWRDN (PDRS, RMS PWRDN)
 Do not stow MPM's
 Perform Block A after Step 1
 Ref: MSG 054, Item 4

MS5/IV2

ISS INTERIM INGRESS
 (JOINT OPS, INGRESS)

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

JOINT MEAL

~

P/TV21 ISS INTERNAL OPS
 (PHOTO/TV, SCENES)
 Setup for Ingress & Xfer

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ISS

RACK TRANSFER MPLM TO ISS
 (ASSY OPS, ASSY) 
 EXPRESS #1

~

EXPRESS-1 RACK UMB MATE
 (SODF:S&M, NOM)

RACK TRANSFER MPLM TO ISS
 (ASSY OPS, ASSY) 
 EXPRESS #2

ISS INTERIM INGRESS
 (JOINT OPS, INGRESS)

TRANSFER TAGUP 
Coordinate with transfer
counterpart 
    

DAILY ACTIVITY REPORT

JOINT MEAL

~

MCC

VERIFY ISS COMM CONFIG 5A

VERIFY ISS COMM CONFIG 2A

DAILY ACTIVITY REPORT

6.123 BACKUP RWS CUP
(LAB) DESIGNATION
 (ROBOTICS, NOM)
8.270 MSS CHECKPOINT RESET
 (ROBOTICS, NOM)

NOTES

PMC
OCA
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REPLANNED

SIGI DATA CHECK (ORB OPS, GPS)
 Inform MCC after SIGI DATA CHECK
 complete

STS-100 (FD   )
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00:00

01:00

02:00

03:00

04:00

MET

Day 005

MS1/EV1

IN-SUIT EMU BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

EVA 2 INGRESS
 (EVA, FS TIMELINES)
 SSSR1 414.2 MHz COMM CHECK

JOINT MEAL

~

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE

Note: The Supply Water
      System is in the
      Nominal Configuration

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE REPRESS/REPRESS
 (CUE CARD, EVA 2 DEPRS/REPRS)

MS2/IV1

HELMET LGT/PGT BATT RCHRG (INIT)
REBA BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE) 

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

JOINT MEAL

~

POST EVA (SUPPORT)
 (EVA, POST EVA)
 Ref: MSG 066

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3/EV2

IN-SUIT EMU BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

EVA 2 INGRESS
 (EVA, FS TIMELINES)
 SSSR2 414.2 MHz COMM CHECK

JOINT MEAL

~

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE

Note: The Supply Water
      System is in the
      Nominal Configuration

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE REPRESS/REPRESS
 (CUE CARD, EVA 2 DEPRS/REPRS)

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

MS4

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

JOINT MEAL

~

OSVS PWRDN (PDRS, OSVS OPS)

TRANSFER CALL
Call down status to MCC

TRANSFER TAGUP 
Coordinate with transfer
counterpart 
    

PRIVATE FAMILY CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GENERIC SIGI SEND ASYNCH COMMAND
 (ORB OPS, GPS) Pg.3-30
  In step 2,select filename
  "AF_clr.bc"
  Inform MCC when complete
 

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

NOTES

PMC
OCA

PFC
OCA

3-63
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HADFIELD GUIDONIPARAZYNSKIPHILLIPS

REPLANNED

SIGI DATA CHECK (ORB OPS, GPS)
 Inform MCC after SIGI DATA CHECK
 complete

STS-100 (FD   )

W E

T
D
R
S

D
O
R
B

7

8

9

1
0

O
R
B

7
9

8
0

8
1

8
2

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

I
S
S
 
A
T
T~

~

B
i
a
s
 
+
Z
L
V
 
+
X
V
V
 
T
E
A

     

00:00

01:00

02:00

03:00

04:00

MET

Day 005

MS1/EV1

IN-SUIT EMU BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

EVA 2 INGRESS
 (EVA, FS TIMELINES)
 SSSR1 414.2 MHz COMM CHECK

JOINT MEAL

~

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE

Note: The Supply Water
      System is in the
      Nominal Configuration

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE REPRESS/REPRESS
 (CUE CARD, EVA 2 DEPRS/REPRS)

MS2/IV1

HELMET LGT/PGT BATT RCHRG (INIT)
REBA BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE) 

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

JOINT MEAL

~

POST EVA (SUPPORT)
 (EVA, POST EVA)
 Ref: MSG 066

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3/EV2

IN-SUIT EMU BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE)

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

EVA 2 INGRESS
 (EVA, FS TIMELINES)
 SSSR2 414.2 MHz COMM CHECK

JOINT MEAL

~

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE

Note: The Supply Water
      System is in the
      Nominal Configuration

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE REPRESS/REPRESS
 (CUE CARD, EVA 2 DEPRS/REPRS)

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

MS4

EVA 2 CLEANUP
 (EVA, FS TIMELINES)

~

JOINT MEAL

~

OSVS PWRDN (PDRS, OSVS OPS)

TRANSFER CALL
Call down status to MCC

TRANSFER TAGUP 
Coordinate with transfer
counterpart 
    

PRIVATE FAMILY CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GENERIC SIGI SEND ASYNCH COMMAND
 (ORB OPS, GPS) Pg.3-30
  In step 2,select filename
  "AF_clr.bc"
  Inform MCC when complete
 

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

NOTES

PMC
OCA

PFC
OCA
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A12(B12)
DAP:FREE
ISS:LVLH

♦
EARLY
H/O

REPLANNEDSTS-100 (FD   )
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04:00

05:00

06:00

07:00

08:00

MET

Day 005

CDR

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

PLT

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS5/IV2

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

SLEEP

~

ISS

JOINT MEAL

~

PRE-SLEEP

SLEEP

~

MCC

6.122 ACTIVE RWS CUP 
(LAB) DESIGNATION
 (ROBOTICS, NOM)

NOTES

3-64

06

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

♦
EARLY
H/O

REPLANNEDSTS-100 (FD   )
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04:00

05:00

06:00

07:00

08:00

MET

Day 005

CDR

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

PLT

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS5/IV2

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

SLEEP

~

ISS

JOINT MEAL

~

PRE-SLEEP

SLEEP

~

MCC

6.122 ACTIVE RWS CUP 
(LAB) DESIGNATION
 (ROBOTICS, NOM)

NOTES
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O
OVERNIGHT CONFIG
COLOR PRINTER-ON
OCA ROUTER - ON
PROSHARE - ON
PAPER IN COLOR PRINTER
FLOPPY DISK IN PROSHARE
KFX LAUNCHED

CHECK APPLICATION CLOSED
OUTLOOK

REPLANNEDSTS-100 (FD   )
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04:00

05:00

06:00

07:00

08:00

MET

Day 005

MS1/EV1

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS2/IV1

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS3/EV2

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OVERNIGHT CONFIG  O

SLEEP

~

MS4

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

NOTES
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HADFIELD GUIDONIPARAZYNSKIPHILLIPS

O
OVERNIGHT CONFIG
COLOR PRINTER-ON
OCA ROUTER - ON
PROSHARE - ON
PAPER IN COLOR PRINTER
FLOPPY DISK IN PROSHARE
KFX LAUNCHED

CHECK APPLICATION CLOSED
OUTLOOK

REPLANNEDSTS-100 (FD   )
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04:00

05:00

06:00

07:00

08:00

MET

Day 005

MS1/EV1

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS2/IV1

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

MS3/EV2

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OVERNIGHT CONFIG  O

SLEEP

~

MS4

JOINT MEAL

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLEEP

~

NOTES


